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Mr. Martin Hestmark ﬁ?’, —
U. S. Environmental Protection Agency, Region VIII sZ

. ATTN: Rocky Flats Project Manager, SHWM-RI &om o

999 18th Street, Suite 500, SWM-C z2h ©
Denver, Colorado 80202-2405 "oy 2
Mr. Gary Baughman 1 = ;;;
Hazardous Waste Facilities Unit Leader 2 <o

Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

On August 9, 1993, while drilling the first vapor extraction well, adjacent to IHSS 110,
for the Operable Unit 2 (903 Pad, Mound, and East Trenches) Subsurface Interim
Measure/Interim Remedial Action (IM/IRA), Non Aqueous Phase Liquid (NAPL)
material was encountered at approximately 10 feet depth. On August 11th we met with
your staff to briefly discuss the occurrence of the NAPL material. Samples were taken
and the preliminary results indicate over one thousand parts per million tetrachloroethene
(PCE), a Dense Non Aqueous Phase Liquid (DNAPL).

" As discussed with your staff on August 20th the occurrence of this DNAPL affects the

proposed test 1. We must evaluate the impacts of the occurrence of the DNAPL to the
location and design of the IM/IRA test 1. We feel that a schedule extension of at least
five weeks is needed to evaluate the impacts, meet with you, and reach agreement on the
appropriate modification to the IM/IRA test 1. An additional schedule extension request
co‘uﬁd then be made specifying the actual time needed based upon the agreement reached
with you.

In summary, we are requesting a preliminary schedule extension until October 22, 1993,
for the completion of installation and start up of the IM/IRA test 1. By October 8, 1993,
we would request an extension if additional time were needed to implement the
modifications to test 1.
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AUG 2 7 1993

M. Hestmark & G. Baughman 2
93-DOE-09970

We will be requesting a meeting with your staff the first part of September to present
options. If you have any questions, please contact Scott Grace of my staff at
(303) 966-7199.

Sincerely,

A

K. Hartman
ant Manager for Transition
Hnvironmental Restoration

cc:

A. Rampertaap, EM-453
A. Primrose, EG&G

T. Greengard, EG&G
M. Klein, EG&G

G. Kleeman, EPA

J. Schieffelin, CDH



